Approved For Release	SECRET 3	820R00030 ASD/0E PD/0E	L O RBIVEL
: DIRECTOR 25X1A	SP 1926 3	Commo CO MO ROUTINE	12 13 14 15 16
TOR: 2300Z 17 NOV 64	05A 1-75	THE PARTY OF THE P	IN 58071
5X1A 25X1A INFO		CITE	2364 25X1/

SCHEDULE DATES AS QUOTED IN REF. 3 ARE REALISTIC DATES REQUIRED TO MEET COMMITTED SCHIDULE OF ARTICLES STARTING WITH ART. 385.

SEE IRAN SCHEDULE DATED 11/4/64. REVISION "J".

25X1A

NOT AWARE OF REQUIREMENTS FOR SPECIAL ENVIRONMENTAL

AND RELIABILITY (ESTING PER REF A. TESTS AS PROPOSED IN

ECP 198 ARE DESIGNED TO VERIFY TEMPERATURE AND PRESSURE IN AND

OUND SYSTEM 9A BOX. THESE TESTS, OF COURSE, WILL BE CONDUCTED

DURING FLIGHT TEST IN LATE JANUARY 1965 ON ARTICLE 385.

END OF MSG

SECRET

GROUP & CONTROL OF THE CONTROL OF TH